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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 29.072 26.770 39.537 -   39.537 23.195 38.220 23.838 24.258 Continuing Continuing
675061: C-130J 29.072 26.770 39.537 -   39.537 23.195 38.220 23.838 24.258 Continuing Continuing

Note
Prior Years funding estimate is $155.2M.  The To Complete funding estimate is $123.3M.

A. Mission Description and Budget Item Justification
Totals include funding for PRCP Program Number 220, C-130J.  The C-130J program is in Budget Activity 7, Operational System Development because this budget
activity includes development efforts to upgrade systems that have been fielded and production funding is anticipated in the current or subsequent fiscal year.

The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission
environments.  The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared
with legacy C-130E/H and the C-130J (short).  Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance
(WC-130J), search and rescue (HC-130J), and special operations (MC-130J).  All aircraft variants must be capable of worldwide operations.

FY12 C-130J program RDT&E funds provided for:
1) Participation in the International Cooperative Systems and Software Upgrade Requirements Management (COSSURM).  COSSURM participants include the United
Kingdom, Australia, Italy, Denmark, Canada, Norway and the United States.  COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price
requirements.  By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.

2) Continuation of Block 7 Upgrades, testing, and trial kit installation(s).  Block 7 is the second phase of a three-block upgrade initiative which primarily addresses
mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 7 is the first Block Upgrade initiative that is a true
International partnership, as the development costs are being shared by each participating nation.  Block 7 requirements include: a.) Communication, Navigation, and
Surveillance (CNS)   b.) Civil Global Positioning System (GPS)  c.) New flight management system (FMS)  d.) Link 16  e.) Mission Computer (MC) upgrades.  Block 7
(as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.

3)  Start of Block 8 Upgrades.  Block 8 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and Surveillance/
Air Traffic Control (CNS/ATM) requirements.  Block 8 will again be an International partnership with cost being shared by each participating nation.  Block 8
requirements include:   a.) TEMPEST Compliance    b.)  Identification Friend or FOE (IFF) transponder Mode-5    c.) Civil Data-link   d.)Automatic Dependent
Surveillance-Broadcast (ADS-B)   e.) Mission Computer (MC) upgrades
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

4) Other AMC approved initiatives.  AMC has prioritized requirements that do not fall within the International Block Upgrade program, which primarily address
deficiencies, system improvements, and may alleviate diminishing manufacturing sources (DMS) issues.  This includes Navigation Safety upgrades, and Joint Precision
Airdrop System (JPADS), among other priorities.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 30.019 26.770 31.569 -   31.569
Current President's Budget 29.072 26.770 39.537 -   39.537
Total Adjustments -0.947 -   7.968 -   7.968

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -0.947 -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   7.968 -   7.968

Change Summary Explanation
Additional funds were required in FY12 to fully fund the USAF's share of the C-130J Block 8.1 effort.  Block 7.0, the first phase of the C-130J International Project
Arrangement, experienced a schedule slip in 2010 requiring Block 8.1 funds to be diverted to Block 7.0.  All seven countries have committed to fully-fund Block
8.1.  Block 8.1 contract award planned for April 2011.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675061: C-130J 29.072 26.770 39.537 -   39.537 23.195 38.220 23.838 24.258 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Totals include funding for PRCP Program Number 220, C-130J.  The C-130J program is in Budget Activity 7, Operational System Development because this budget
activity includes development efforts to upgrade systems that have been fielded and production funding is anticipated in the current or subsequent fiscal year.

The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission
environments.  The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared
with legacy C-130E/H and the C-130J (short).  Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance
(WC-130J), search and rescue (HC-130J), and special operations (MC-130J).  All aircraft variants must be capable of worldwide operations.

FY12 C-130J program RDT&E funds provided for:
1) Participation in the International Cooperative Systems and Software Upgrade Requirements Management (COSSURM).  COSSURM participants include the United
Kingdom, Australia, Italy, Denmark, Canada, Norway and the United States.  COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price
requirements.  By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.

2) Continuation of Block 7 Upgrades, testing, and trial kit installation(s).  Block 7 is the second phase of a three-block upgrade initiative which primarily addresses
mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 7 is the first Block Upgrade initiative that is a true
International partnership, as the development costs are being shared by each participating nation.  Block 7 requirements include: a.) Communication, Navigation, and
Surveillance (CNS)   b.) Civil Global Positioning System (GPS)  c.) New flight management system (FMS)  d.) Link 16  e.) Mission Computer (MC) upgrades.  Block 7
(as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.

3)  Start of Block 8 Upgrades.  Block 8 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and Surveillance/
Air Traffic Control (CNS/ATM) requirements.  Block 8 will again be an International partnership with cost being shared by each participating nation.  Block 8
requirements include:   a.) TEMPEST Compliance    b.)  Identification Friend or FOE (IFF) transponder Mode-5    c.) Civil Data-link   d.)Automatic Dependent
Surveillance-Broadcast (ADS-B)   e.) Mission Computer (MC) upgrades

4) Other AMC approved initiatives.  AMC has prioritized requirements that do not fall within the International Block Upgrade program, which primarily address
deficiencies, system improvements, and may alleviate diminishing manufacturing sources (DMS) issues.  This includes Navigation Safety upgrades, and Joint Precision
Airdrop System (JPADS), among other priorities.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Cooperative Systems and Software Upgrade Requirements Management (COSSURM)
Description: Cooperative Systems and Software Upgrade Requirements Management (COSSURM)  - Collects
all potential requirements for inclusion into a Block Upgrade.

FY 2010 Accomplishments:
COSSURM efforts begin for Blk 9.0.  Major milestones expected to be completed include the Capabilities
Clarification Meeting (CCM), the Initial Capabilities Approval Meeting (ICAM), and the Preliminary Technical
Approach Approval Meeting.
FY 2011 Plans:
the Block 9.0 COSSURM efforts continue.  Major milestones expected to be completed include the Initial
Systems Requirements Review (SRR), System Description Approval Meeting, and the Block Requirements
Approval Meeting (BRAM) #1.
FY 2012 Base Plans:
Block 9.0 COSSURM efforts will continue.  Major milestones expected to be completed include the Initial
Systems Requirements Review (SRR), System Description Approval Meeting, and the Block Requirements
Approval Meeting (BRAM) #2.
FY 2012 OCO Plans:

0.008 0.421 0.500 -   0.500

Title: Block 7.0
Description: BLOCK 7.0:  Adds Link 16, a new Flight Management System (FMS), Civil Global Positioning
System (GPS) Navigation, and a Special Mission Processor-Interface (SMP-I)

FY 2010 Accomplishments:
Conclude development of the Common Core hardware and software, and the program will enter into the testing
and Common Core Trial Kit Installation (TKI) phase.  Major milestones expected to be completed include Critical
Design Review (CDR) Phase II and Aircraft Receipt.
FY 2011 Plans:
Continue the test and Common Core TKI phase.  Major milestones expected to be completed include Test
Readiness Review (TRR) and completion of Joint Developmental Test and Evaluation (DT&E).
FY 2012 Base Plans:

27.302 19.750 7.200 -   7.200
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Conclude the test and Common Core TKI phase, effectively closing the Common Core effort.  US TKIs, for the
US Marine Corps (USMC), the US Coast Guard (USCG), for Air Combat Command (ACC) and other Air Mobility
Command (AMC) platforms, will be begin.
FY 2012 OCO Plans:
Title: Block 8.1
Description: BLOCK 8.1.  Adds Identification Friend or Foe (IFF) Mode 5, Civil Data Link, Automatic Dependent
Surveillance - Broadcast (ADS-B)

FY 2010 Accomplishments:
Received the proposal and conducted fact-finding.
FY 2011 Plans:
Award contract and Common Core hardware and software development will begin.
FY 2012 Base Plans:
The Block 8.1 effort will continue with the Common Core hardware and software development.  Major Milestones
expected to be completed include Systems Requirements Review (SRR), Preliminary Design Review (PDR),
Critical Design Review (CDR), and Integrated Baseline Review (IBR).
FY 2012 OCO Plans:

0.076 5.999 31.237 -   31.237

Title: Other AMC Inititatives
Description: Other AMC approved inititatives

FY 2010 Accomplishments:
Prop dolly redesign
FY 2011 Plans:
Other AMC initiatives
FY 2012 Base Plans:
Other AMC initiatives
FY 2012 OCO Plans:

1.500 0.500 0.500 -   0.500

Title: IPO Program Management Administration (PMA) 0.186 0.100 0.100 -   0.100
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: International Program Office (IPO) Support.  Funds for Travel, Supplies and DFAS/DCMA Support

FY 2010 Accomplishments:
Travel, Supplies and DFAS/DCMA Support
FY 2011 Plans:
Travel, Supplies and DFAS/DCMA Support
FY 2012 Base Plans:
Travel, Supplies and DFAS/DCMA Support
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 29.072 26.770 39.537 -   39.537

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0401132F: C-130J APAF BA
05 Block 7

0.000 0.000 18.060 0.000 18.060 34.710 39.700 61.330 37.120 Continuing Continuing

• PE 0401132F (1): C-130J APAF
BA 05 Block 8

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 25.140 Continuing Continuing

D. Acquisition Strategy
The C-130J aircraft will be modified using a "block upgrade" strategy.  The full CNS/ATM, nav safety requirement will be met in three block upgrades.  Block 6.0
development was funded from FY03-07.  Block 7.0 started in FY07 and Block 8.1 which began in FY10, should complete the known CNS/ATM and nav safety
requirements.  The proportion of CNS/ATM and nav safety requirements allocated to Blocks 6.0 through 8.1 was determine via a design trade study conducted by
Lockheed Martin (the C-130J prime contractor) and verified by the C-130J system program office and AMC.  The development costs are being shared via a Global
Project Arrangement (PA) by the United States (USAF, USMC, USCG), the United Kingdom, Italy, Australia, Denmark, Canada, and Norway.  An international program
office (IPO), with USAF lead (Wright Patterson AFB, OH), manages the block upgrades development effort.  Embodiment of a Block on the aircraft is the responsibility
of each nation.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 7.0 , Aeronautical
Systems Center (AFMC),
WPAFB, OH

SS/CPAF
Lockheed Martin
Aeronautics:Marietta,
GA

99.067 20.247 Jan 2011 7.200 Dec 2011 -   7.200 0.000 126.514 0.000

Block 8.1, Aeronautical
Systems Center (AFMC),
WPAFB, OH

SS/CPAF
Lockheed Martin
Information
Sytems:Marietta, GA

0.076 5.999 Apr 2011 31.237 Feb 2012 -   31.237 0.000 37.312 0.000

AMC-I, Aeronautical Systems
Center (AFMC), WPAFB, OH SS/CPAF TBD:TBD, 1.500 0.003 May 2011 0.500 Feb 2012 -   0.500 0.000 2.003 0.000

Subtotal 100.643 26.249 38.937 -   38.937 0.000 165.829 0.000

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IPO Support TBD TBD:TBD, 0.341 0.100 Nov 2010 0.100 Nov 2011 -   0.100 0.000 0.541 0.000
Subtotal 0.341 0.100 0.100 -   0.100 0.000 0.541 0.000

Remarks
Travel, Supplies - all vary on support needed

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TBD TBD TBD:TBD, -   -   -   -   -   0.000 0.000 0.000
Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

COSSURM TBD TBD:TBD, 0.008 0.421 0.500 -   0.500 0.000 0.929 0.000
International Savings TBD TBD:TBD -   -   -   -   -   0.000 0.000 0.000
Congressional Rescissions TBD TBD:TBD, -   -   -   -   -   0.000 0.000 0.000
Reprogrammings TBD TBD:TBD, -   -   -   -   -   0.000 0.000 0.000
Withhold TBD TBD:TBD, 0.096 -   -   -   -   0.000 0.096 0.000

Subtotal 0.104 0.421 0.500 -   0.500 0.000 1.025 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 101.088 26.770 39.537 -   39.537 0.000 167.395 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

Schedule Details

Start End
Events Quarter Year Quarter Year

Block 7.0 Common Core Development Development 1 2010 3 2012
Block 7.0 Test 2 2011 2 2012
Block 7.0 Functional Configuration Audit (FCA) and Physical Configuration audit (PCA) 2 2012 3 2012
USAF Block 7.0 Trial Kit Installs 2 2012 4 2013
Block 8.1 Phase 0 1 2010 3 2011
Block 8.1 Common Core Development 2 2012 2 2015
Block 8.1 Test 4 2013 4 2014
Block 8.1 FCA/PCA 1 2015 2 2015
Block 8.1 TKIs 3 2015 2 2016
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             Totals include funding for PRCP Program Number 220, C-130J.  The C-130J program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded and production funding is anticipated in the current or subsequent fiscal year.

The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission environments.  The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared with legacy C-130E/H and the C-130J (short).  Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance (WC-130J), search and rescue (HC-130J), and special operations (MC-130J).  All aircraft variants must be capable of worldwide operations. 
 
FY12 C-130J program RDT&E funds provided for: 
1) Participation in the International Cooperative Systems and Software Upgrade Requirements Management (COSSURM).  COSSURM participants include the United Kingdom, Australia, Italy, Denmark, Canada, Norway and the United States.  COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price requirements.  By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.  

2) Continuation of Block 7 Upgrades, testing, and trial kit installation(s).  Block 7 is the second phase of a three-block upgrade initiative which primarily addresses mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 7 is the first Block Upgrade initiative that is a true International partnership, as the development costs are being shared by each participating nation.  Block 7 requirements include: a.) Communication, Navigation, and Surveillance (CNS)   b.) Civil Global Positioning System (GPS)  c.) New flight management system (FMS)  d.) Link 16  e.) Mission Computer (MC) upgrades.  Block 7 (as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.  

3)  Start of Block 8 Upgrades.  Block 8 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and Surveillance/Air Traffic Control (CNS/ATM) requirements.  Block 8 will again be an International partnership with cost being shared by each participating nation.  Block 8 requirements include:   a.) TEMPEST Compliance    b.)  Identification Friend or FOE (IFF) transponder Mode-5    c.) Civil Data-link   d.)Automatic Dependent Surveillance-Broadcast (ADS-B)   e.) Mission Computer (MC) upgrades 
 
4) Other AMC approved initiatives.  AMC has prioritized requirements that do not fall within the International Block Upgrade program, which primarily address deficiencies, system improvements, and may alleviate diminishing manufacturing sources (DMS) issues.  This includes Navigation Safety upgrades, and Joint Precision Airdrop System (JPADS), among other priorities.
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The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission environments.  The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared with legacy C-130E/H and the C-130J (short).  Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance (WC-130J), search and rescue (HC-130J), and special operations (MC-130J).  All aircraft variants must be capable of worldwide operations. 
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1) Participation in the International Cooperative Systems and Software Upgrade Requirements Management (COSSURM).  COSSURM participants include the United Kingdom, Australia, Italy, Denmark, Canada, Norway and the United States.  COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price requirements.  By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.  

2) Continuation of Block 7 Upgrades, testing, and trial kit installation(s).  Block 7 is the second phase of a three-block upgrade initiative which primarily addresses mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 7 is the first Block Upgrade initiative that is a true International partnership, as the development costs are being shared by each participating nation.  Block 7 requirements include: a.) Communication, Navigation, and Surveillance (CNS)   b.) Civil Global Positioning System (GPS)  c.) New flight management system (FMS)  d.) Link 16  e.) Mission Computer (MC) upgrades.  Block 7 (as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.  

3)  Start of Block 8 Upgrades.  Block 8 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and Surveillance/Air Traffic Control (CNS/ATM) requirements.  Block 8 will again be an International partnership with cost being shared by each participating nation.  Block 8 requirements include:   a.) TEMPEST Compliance    b.)  Identification Friend or FOE (IFF) transponder Mode-5    c.) Civil Data-link   d.)Automatic Dependent Surveillance-Broadcast (ADS-B)   e.) Mission Computer (MC) upgrades 
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                         The C-130J aircraft will be modified using a "block upgrade" strategy.  The full CNS/ATM, nav safety requirement will be met in three block upgrades.  Block 6.0 development was funded from FY03-07.  Block 7.0 started in FY07 and Block 8.1 which began in FY10, should complete the known CNS/ATM and nav safety requirements.  The proportion of CNS/ATM and nav safety requirements allocated to Blocks 6.0 through 8.1 was determine via a design trade study conducted by Lockheed Martin (the C-130J prime contractor) and verified by the C-130J system program office and AMC.  The development costs are being shared via a Global Project Arrangement (PA) by the United States (USAF, USMC, USCG), the United Kingdom, Italy, Australia, Denmark, Canada, and Norway.  An international program office (IPO), with USAF lead (Wright Patterson AFB, OH), manages the block upgrades development effort.  Embodiment of a Block on the aircraft is the responsibility of each nation.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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